

# MPO TIP Project Selection Process






## 2023-24 Schedule






10/11/2023 Updated to adjust for UDOT Conference conflict.

 MPO TAC Meeting    MPO Board Meeting    Due Date    Meet with MPO Staff




### Kickoff Meetings

 TAC Project Kickoff Meeting	28-Aug 2023
 MPO Board Project Kickoff (via email/web)	31-Aug
 Workflow Training (online)	11-Sep



### Project Idea Report

 Draft Project Idea Reports Due	5-Oct
 Sponsor Project Idea Reviews with MPO Staff	30-Oct-2-Nov <small>Changed</small>
 Final Project Idea Reports Due	9-Nov <small>Changed</small>
 TAC Project Ideas Review Meeting and Studies Approval	4-Dec
 MPO Board Project Ideas Overview and Studies Approval	1-Feb 2024




### Concept Report

 Draft Concept Report and Cost Estimates Due	12-Feb
 Sponsor Concept Report Review with MPO Staff	26-Feb-1-Mar
 Final Concept Reports Due	11-Mar






### MPO Staff Concept Technical Review

 MPO Staff Review Concept Reports for Accuracy	Mar-Apr
 MPO Staff Technical Review Scores and Evaluation Released	15-Apr

### Project Priority List

 TAC Project Review Meeting/Create Draft Project Priority List	22-Apr
 MPO Board Draft Ranked Project Priority List Review	2-May
 MPO Board Project Priority List Approval	6-Jun

### Project Funding-TIP Approval

 MPO Staff Apply Funding to Project Priority List	June
 Draft TIP Released for Public Comment	July
 Draft TIP Public Comment Meeting	16-Jul
 TAC Recommends TIP Approval	22-Jul
 MPO Board TIP Approval	1-Aug