MAG
Expert Resources. Enriching Lives.

MPO Project Selection Process

Schedule 2022

MPO TAC Meeting | MPO RPC Meeting | Due Date | MAG Staff Action

Kickoff Meetings

TAC Kickoff	27-Sep 2021
RPC Kickoff	7-Oct

Project Idea Application

Draft Idea Application Due	1-Nov
Sponsor Idea Reviews with MPO Staff	8-10 Nov
Final Idea Application Due	2-Dec
TAC Review Projects/MPO Score	10-Jan 2022
RPC Review Projects/MPO Score	3-Fec

Concept Application

Draft Concept Application Due	10-Feb
Sponsor Review with MPO Staff	21-24 Feb
Final Concept Application Due	17-Mar

Concept Reviews

MPO Review Concepts for Accuracy, Address Questions	21-Mar-7-Apr
TAC / MPO Staff Field Review	11-12-Apr
Technical Review Scores and Evaluation Released	20-Apr

Project Priority List

TAC Create Project Priority List	25-April
RPC Review Project Priority List	5-May
RPC Approve Project Priority List	5-Jun

TIP Approval-Project Funding

MPO Staff Apply Funding to Project Priority List	9-23 Jun
Draft TIP Released to Public Comment	1-Jul
Draft TIP Public Comment Meeting	14-Jul
TAC Recommends TIP Approval	25-Jul
RPC Approves TIP	4-Aug